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3 Qctober 1966

SUBJECT: Approval of ECP's GR-89 and GR=-90
Contract CW-6744

Dear Chuck,

Subject ECP's are technically approved by the SPO.
Request you provide the contractor with formal approval to
proceed with them.

Although ECP GR-90 does not call out a Maintenance
Manual change, it appears thata change will be needed to ex-
plain proper use of the proposed template.

Regards,
oy
< :/

Ed R.

cy to:

STATINTL
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STATINT Lto ve changed by change notice to PSO
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APPROVED:‘ I

GA-53 ENGINEERING STUDY 4 GR- 3
-531 CHANGE PROPOSAL O -39
DATE AFFECTS: |:|
22 September 1966 GA STAT
NAME OF MAJOR COMPONENT PART OR LOWEST SUBASSEMBLY Pt 0.
Installation Kit | Waveguide Assembly - “TDEOR TYPE o
Longitudinal £31A000-903-1C7 (naw)
LEIB]_A'DOO-9O3—105 (old)
TITLE OF PROPOSAL: .
' Provide High Temperature O-ring
NAT.JRE OF PROPOSAL: Ref: REW 000-903-3
1. Change Waveguide Assembly - Longitudinal, P/N 531A000-20:-107 as foli: is:
A. Replace neoprene rubber O-ring, P/N MS29513-12, -iith silicon rubb . O-ring,
P/H MS9068-012.
B. Change Waveguide Assembly - Longitudinal P/N frcm 5314000-903-107 3
5314000-903-109.
REASON FOR PROPOSAL:  Ppovide better reliability at specified operating tempuratures.
The neoprene O-ring would harden and crack at the 450°t:mperature cycling.
ESTIMATED COST AND TIME INVOLVED:
S
E ADDITIONAL FUNDING REQUIRED:
cp ESTIMATED COST FOR KITS OR PARTS: N/A
ADDITIONAL FUNDING REQUIRED: N/A -
ITEMS AFFECTED BY PROPOSAL:  System Installation Kits 1 thru L, and 9 thru 31.
MISSION INTER- WEIGHT OR | TOOLS AND MAINTE MAINTE-
SAFETY EFFEC ‘PERFORM- OPERATING CHANGE- WEIGHT SUPPORT NANCE SERVICE FLIGHT NANCE
TIVENESS ANCE  |PROCEDURE| ABILITY | gatance |EQUIPMENT | FRCCEDURE}  LIFE MANGAL | MANUAL
O U - 3 O O O O X] . O
ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD:
30 min disassemble, 20 min change O-ring, 1 hr assembl:, 30 min. pressu:= test.
SOURCE OF PARTS FOR KIT:  gR L _
AVAILABILIT ’ WEEKS AFTTY 2PPROVAL
DISPOSITION OF SPARES AFFECTED: Spare to be reworked to the latest configurat.c.a. P§ETAT|NTL
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GA-531 CHANGE PROPOSAL B GR- 90
DATE AFFECTS:

26 September 1966 GA AGE STAT
MAME OF MAJOR COMPONENT PART OR LOWEST SUBASSEMBLY PART NO.
: FODEL OR TYPE
Recorder Tester Recorder Tester
5314970-048-1 (new)

TITLE OF PROPOSAL:  proyide Auxiliary Data Alignment Template

NATURE OF PROPOSAL: REF: REW KP-I-356

Provide new Alignment Template, P/N 531A970-0L8-1, for the Recorder Auxiliary
Data.

REASON FOR PROPOSAL:

Provide a means of aligning the Recorder Auxiliary Data Assembly

ESTIMATED COST AND TIME INVOLVED:
ES
| ADDITIONAL FUNDING REQUIRED:
P ESTIMATED COST FOR KITS OR PARTS: N/A
ADDITIONAL FUNDING REQUIRED: N/A
ITEMS AFFECTED BY PROPOSAL; Recorder Testers 1 thur 6
MISSION INTER- WEIGHT OR | TOOLS AND| MAINTE- MAINTE-
SAFETY EFFEC- PERFORM- OPERATING CHANGE WEIGAT SUPPORT NANCE SERVICE FLIGHT NANCE
TIVENESS ANCE PROCEDURE| ABILITY BA“ECE EQUIPMENT | PROCEDURE|  LIFE MANUAL MANUAL
O O O & I 4 O ] O O O

ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD:
N/b, Template to be stored in Tester drawer

SOURCE OF PARTS FOR KIT: 8 |
GR AVAILABILITY WEEKS AFTER APPROVAL
DISPOSITION OF SPARES AFFECTED:
| STATINTL
STATINTL N/A
INITIATED BY: APPROVED:
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